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Test What You Fly? 
by Don Margolies 

A B O U T T H E A U T H O R 

Donald Margolies was Project 
Manager for the Advanced 
Composition Explorer (ACE) 
mission, launched in 1997 and 
still operating successfully. He 
received the NASA Medal for 
Outstanding Leadership for his 
work on ACE and a NASA 
Exceptional Service Medal for 
the Active Magnetospheric 
Particle Tracer Explorers 
(AMPTE) mission. Don and his 
wife Joan have been married 
for 41 years. They have two 
children and five grandchildren. 

It was the first time on any NASA project I know of that all the instruments on 
an observa t o ry came off for rew o rk or calibration after the full range of enviro n-
mental tests, and then we re reintegrated at the launch center without the benefit 
of an observa t o ry environmental retest. 

Perhaps yo u ' ve heard the expression, "Test what you fly, fly what you test"? In 
t h e o ry, it's hard to argue with that. In this case, I was willing to take the risk of 
not testing what I flew. As the project manager for the Ad vanced Composition 
Ex p l o rer (ACE) mission, I was the one who ultimately decided what risks to take, 
just as it was my responsibility to get buy-in from the stakeholders. 

W h a t e ver Possessed Me? 
The ACE observa t o ry had a suite of nine instruments and an electronics box that 
i n t e rfaced with a number of the instruments. We had planned from the outset of 
the project to re m ove three of the instruments to have microchannel plates 
replaced and be re-calibrated. Our implementation plans took this into account, 
and we developed retest programs for the individual instruments. Su b s e q u e n t 
d e velopments changed this plan significantly, when I authorized the re m oval of 
all instruments and the electronics interface box. 

Se veral people on the project thought I was crazy. Why do this? We had gone 
t h rough our environmental test programs successfully, and eve rything seemed to 
be working okay. We had previously stated that the only reasons for re m oving an 
i n s t rument after environmental testing would be either because it was one of the 
t h ree mentioned earlier, or because something had broken and needed to be fixed. 

No r m a l l y, I would have taken a pragmatic approach: "Yo u ' re on the observa t o ry, 
your instruments are working, and good enough is good enough." On the other 
hand, we had more than adequate slack in the schedule, and we we re coming in 
$30 million under budget--amazing, I know. The question then was, what could 
we do to make the science better? Gi ven that we had the time, given that we had 
the money, one answer to this question was: better calibration. For those who just 
do a marginal job of calibration prior to testing, the alternative is to calibrate 
again in orbit. Calibration in orbit takes a long time to do, and it's not as pre c i s e 
as it is on the ground. So there really was a net benefit to be gained from the sci
ence of doing this. If our scientists had the opportunity to tweak and calibrate 
their instruments on the ground, they would likely get better science in space. In 
o rder to provide a proper return on our $100M NASA investment, AC E - - a n 
Office of Space Science mission--had to perform on all cylinders, so to speak. 
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Test What You Fly? (cont’d) 

How do you evaluate 
the risk of putting an 
instrument back on 
without retesting it 
under vibration? 

“ 

” 

Dealing With My Stakeholders 
How do you evaluate the risk of putting an instrument back on without re t e s t
ing it under vibration? That was the question my management put to me. W h e n 
I approached them about this, they thought I was crazy. "Don, you are crazy, " 
they told me, in fact--but I had known I was going to hear this, and was pre p a re d 
to explain. 

The way that the spacecraft was designed it made the job of re m oving the instru
ments and reintegrating them ve ry simple. The instruments we re mounted on the 
outside of the spacecraft and easily accessible. You basically disconnected the con
nectors--and there we ren't that many--re m oved the mounting bolts, and lifted off 
the boxes. When you re-bolted them down, you made sure of their mechanical 
i n t e g r i t y, and you did functional tests on each of the instruments to verify that they 
we re working okay. The solar panels we re off anyway at this point, so if we had had 
to get into the guts of the spacecraft that would not have posed a problem. 

Now this may all sound well and good on paper, but you don't persuade yo u r 
management to do something it usually does not want to do just by sounding 
logical. When you want to do something this radically different, you have to be 
cool and clear in how you present the issue. The last thing you want to seem is 
i m p u l s i ve. Upper management wants to hear that things have been checked out 
a c c o rding to protocol. They sleep better when they know that protocol has been 
f o l l owed ("Test what you fly, fly what you test"), and consequently a pro j e c t 
manager sleeps better when he knows his management isn't tossing and turning 
about a decision he's made. 

" Yes," I admitted, "when we reintegrate eve rything we will not have the same 
d e g ree of certainty as we did before the testing. Without another vibration test, 
no one would ever be able to say categorically that these instruments will hold up 
under the stress of launch." 

Ul t i m a t e l y, I was able to get management to buy off on the decision, but not with
out first making an independent re v i ew of our plans. The re v i ew board agre e d 
with me that based on the design of the spacecraft reintegration would be "less 
complex" than it could be. The fact that all instruments would be enviro n m e n-
tally tested before they we re returned to the spacecraft also helped. But there we re 
other stakeholders, including those at headquarters, whom I also had to convince. 
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Test What You Fly? (cont’d) 

The Folks Who We re Doing The Wo rk 
The person I was most concerned about was the project manager of the organi
zation that was building the spacecraft, the Johns Hopkins Applied Ph y s i c s 
L a b o r a t o ry (APL). It was APL's responsibility to reintegrate the instruments, and 
I knew the APL project manager, Ma ry Chiu, had hardly been delighted when I 
told her what I wanted to do. In fact, it was she who reminded me before any
body else that you should "Test what you fly, fly what you test." 

This is the logo for the Advanced Composition Explorer (ACE) mission, 

which was launched in August 1997. ACE is studying low-energy parti-

cles of solar energy and high-energy galactic particles, and continues to 

collect data that scientists use today to understand our universe. 
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The scientists were 
told that if they did not 
get their instruments 
back in time, they 
might not fly. 

“ 

” 
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Test What You Fly? (cont’d) 

Ma ry never yelled or screamed or jumped up and down and said no, we can't do 
this; and I don't believe she ever said, "Don, you are crazy," (at least, not to my 
face like my management did); but she did voice her displeasure in writing, and 
this was not something I took lightly. 

We talked about it exhaustive l y, especially in terms of what the impact on her 
team would be. Ma ry was definitely a key part of the planning process because it 
was going to be up to her people to reintegrate the instruments, as well as to do 
all the other things we needed to do as the launch date approached. Now, I 
wouldn't have changed the plans had I thought the APL team felt I was ru n n i n g 
an impossible risk. Getting Ma ry's buy-in, albeit a reluctant buy-in, was a major 
p recondition for going through with this. 

I left it up to Ma ry to decide when she needed all the instruments on site. T h e 
way the instruments' schedules we re laid out, they we re going to arrive in a 
w a t e rfall fashion so there would be adequate time to integrate them. If they all 
s h owed up at the door the same day, Ma ry's team would really have to hustle, and 
I didn't want that. The APL team was working ve ry hard as it was. I had to make 
s u re they we re taken care of, so Ma ry's schedule dates we re what the scientists 
committed to. 

And Then T h e re We re The Scientists 
In order to even consider this risk in the first place, I had to have complete faith 
in the scientists I was working with. Mo re than any of the others, they we re the 
g roup who would determine whether or not we could accept such a risk. How 
did I guarantee their full cooperation? The scientists we re told that if they did not 
get their instruments back in time, they might not fly. They understood that, and 
m o re import a n t l y, they believed it. I know they did because the Pr i n c i p a l 
In ve s t i g a t o r, Dr. Stone, stood behind me on this. I insisted that each of the co
i n vestigators write a letter to Dr. Stone promising that they would return their 
i n s t rument no later than the date given them. I don't know whether or not they 
would have written such a letter to me, but based on what I had seen so far, I 
k n ew that once they promised Dr. Stone, no matter what condition the instru
ment was in--whether it was fully calibrated or not--it would arrive by the day 
they had agreed it would. 

Our Science Team knew that our primary objective was to launch on schedule. 
They also knew that because of some science overlap in the instruments, we 
would be willing to leave an instrument on the ground if we had to. The truth of 
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Test What You Fly? (cont’d) 

the matter was that despite what we had said outward l y, our goal was always to 
fly a complete science suite, with all instruments functioning as well as they 
could, and with all the appropriate calibrations. 

And so it all worked out in the end. The orderly return of the instruments did-
n't happen exactly as we had planned, but due to the skill and dedication of the 
APL team we reintegrated the instruments at the launch site, and launched AC E 
within four days of the date we had specified three and a half years earlier. T h i s 
happened because people we re willing to work with one another to make it hap
pen. The pro o f, I believe, is that the instruments have been working for almost 
f i ve years now and are providing wonderful scientific results. 

Q u e s t i o n 

When do you know it's okay to 

break a rule? 

Lessons 

• 	Project principles should be adjusted to suit particular circumstances. However, 

before you break a rule, consider the ramifications and understand the importance 

of getting buy-in from all those who have a stake in making something happen. 

• 	Lead by influence rather than authority, by seeking cooperation rather than using 

solicitation, and you are much more likely to get buy-in from your team. 
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